
STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE 
MONTHLY PROGRESS REPORT 

DECEMBER 2013 

I. Actions Completed During the Reporting Period (December 2013) 

Preparation of the Site Characterization Summary Report Addendum continued. 

Preparation of a Community Involvement Plan (CIP), as requested by EPA, was 
completed and a draft CIP was submitted to EPA on December 20, 2013. 

II. Results of Sampling and Tests and Data Received by Respondents 

Results for the samples submitted for analysis were received from the laboratory. 
Compilation and quality assurance/quality control review and validation of the data are 
ongoing. Submittal of the data to the EPA will occur upon receipt of all results and 
completion of the data quality and validation review. 

III. Work Planned for the Next Two Months (January and February 2014) 

Monthly progress reports will be prepared and submitted to EPA. 

Implementation of the RI/FFS Work Plan will continue. 

Data quality and validation reviews will be completed. Consistent with the project 
schedule included in the RI/FFS Workplan, validated data will be submitted to EPA on or 
before February 11, 2014. 

Preparation of the Site Characterization Summary Report (SCSR) Addendum will 
continue. Consistent with the project schedule included in the RI/FFS Workplan, the 
SCSR Addendum will be submitted to EPA and NJDEP on or before March 28, 2014. 

IV. Problems Encountered/Anticipated Delays 

No problems were encountered. No delays are anticipated. 

V. Operations and Maintenance Information 

Routine operations and maintenance activities were completed. A summary of operations 
and maintenance activities are provided on a quarterly basis. The next quarterly 
summary will be appended to the January 2014 progress report. 
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